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FINANCIAL ALLOCATION ADJUSTMENT FOR STIP
PROJECT, RESOLUTION FP-02-55, AMENDING RESOLUTION FP-02-02

ISSUE:

The Department of Transportation (Department) was allocated $15,119,000 in San Diego County
Regional Improvement Program (RIP) funds by the Commission on July 18, 2002, for the
Siempra Viva Interchange project (PPNO 0375) under Resolution FP-02-02.

The Department requests a financial allocation adjustment to replace $14,015,000 of the
allocated RIP funds with Federal Demonstration funds from the new Route 905 freeway corridor
project (PPNO 0374K). It is also being requested to move the allocated RIP Funds to the new
Route 905 freeway corridor to replace the Federal Demonstration funds.

The allocation adjustment will not result in cost increase for either project.

RECOMMENDATION:

Approve the financial allocation adjustment for RIP Construction and Construction Engineering
funds to be replaced with Federal Demonstration funds from new Route 905 freeway corridor
project PPNO 0374K. The region and department have proposed this adjustment in large
part to assist the state in managing the current STIP cash flow issue.
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FINANCIAL RESOLUTION:

Resolved, that, $14,015,000 of allocated Construction RIP funds from the Siempra Viva Interchange
project, PPNO 0375, provided by Resolution FP-02-02, be replaced with Federal Demonstration
funds from the new Route 905 freeway corridor project, PPNO 0374K. Additionally, $14,015,000 of
allocated Construction RIP funds to be moved to the new Route 905 freeway corridor project, PPNO
0374K.

BACKGROUND:

The project was originally programmed in the STIP for $15,119,000 RIP Construction and
$2,400,000 RIP Construction Engineering in FY 2002-03. The financial allocation adjustment to
replace RIP funds from this project with Federal Demonstration funds from the new Route 905
freeway corridor project would maximize the use of the Federal Demonstration funds and would
help minimize the impact to the State Highway Account in FY 2002-03.

Because of the match requirements of Federal funding, the following adjustments are requested:

Siempra Viva Interchange Project (PPNO 0375)

In order to match Federal Demonstration funds transferred from the Route 905 freeway project,
PPNO 0374K, increase FY 02-03 Construction RIP State funds to $3,024,000. Decrease FY 02-03
Construction RIP Federal funds to $12,095,000 and move from this project to FY 03-04
Construction on PPNO 0374K. Also, move FY 02-03 Construction Engineering RIP funds of
$1,920,000 to PPNO 0374K. Remaining $480,000 Construction Engineering RIP funds to be used
as required match for Federal Demonstration funds transferred from PPNO 0374K.

New Route 905 Freeway Corridor Project (PPNO 0374K)

Move FY 03-04 Construction Federal Demonstration funds of $12,095,000 to FY 02-03
Construction on the Siempra Viva Interchange Project (PPNO 0375). Also, move FY 03-04
Construction Federal Demonstration funds of $1,920,000 to FY 02-03 Construction Engineering
on the Siempra Viva Interchange Project (PPNO 0375). This project is the first phase of a 4-
phase corridor project to construct a 6-lane freeway. The department and the region will be
requesting approximately $87 million of additional IIP and RIP funds to complete the next
two phases of the corridor in the spring of 2004. At that time, the Department and Region
requests that the reprogrammed $14.015 Million be a high priority for allocation so that the
schedule of this important border project will not be delayed.

Attachment
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2.5 Highway Financial Matters February 26-27, 2003

Project # EA Allocation
Allocation Amount PPNO Amount
Recipient Program / Year  Budget Year
RTPA/CTC PA&ED ltem # State
County Location PS&E Program Code Federal
Dist-Co-Rte Project Description Const Eng
Postmile (Kilopost) Project Support Expenditures CONST
Financial Allocation Adjustment to State Transporta

ansportation Improvement

(STIP) Projects On the:: ‘Highway System

$15,119,000 Near San Diego at Route 905 from Airway Road to the 091801
Department of Otay Mesa Port of Entry 11-0375
Transportation RIP / 02-03 2002-03 $4:275,000
SANDAG Construct Siempra Viva Road Interchange (Stage 1). $0 301-0042 $3,024,000
San Diego $0 301-0890 $13,844-000
118-SD-905 No Net Change to Project Cost $2,466;000 20.20.075.600 -
R10.9/R11.7 $480,000
[FY 02-03 CONST RIP State Funds increased to FH8;
$3,024,000 in order to be used as required match for $3,024,000

Federal Demonstration funds transferred from the
Route 905 corridor project (PPNO 0374K)].

[FY 02-03 CONST RIP Federal Funds decreased to 091801 2002-03
$12,095,000 and moved from this project to FY 03-04 11-0375 20.20.400.000  $12,095,000
CONST on the Route 905 corridor project (PPNO Federal
0374K)). Demonstration
2002-03
[Aiso, FY 02-03 Const Eng RIP funds of $1,920,000 $0
moved from this project to FY 03-04 Const Eng on the $0

Route 905 project (PPNO 0374K). Remaining $480,000 $1,920,000
Const Eng RIP funds to be used as required match for $12,095,000
Federal Demonstration funds transferred from the

Route 905 corridor project (PPNO 0374K)].

FY 03-04 CONST Federal Demonstration funds of
12,095,000 to be moved from PPNO 0374K to CONST
on this project.) $15,119,000

(FY 03-04 CONST Federal Demonstration funds of
$1,920,000 to be moved from PPNO 0374K to Const
Eng on this project.)

Report of Project Development and Right-of-Way
estimates deferred until allocation of the final project
(PPNO 0374K) on this corridor in FY 03-04.




